Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14095-11-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0016

Date: 05/09/2014
Page 1 of 5

Pay Period:

04/02/2014
to 05/06/2014

Contract Location: Time Allowed: 715  Days
SR 120 (OLD MILTON PKWY) Elapsed Calender Days: 702 Days
Percent Time: 98.18
District: 7 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 10/21/2011

P. O. DRAWER 970 Date Awarded: 12/05/2011
Date Contract Executed: 12/22/2011
Date Notice to Proceed: 01/04/2012

MARIETTA GA 30061-0970 Date Work Began: 09/11/2012

Phone: Date Time Stopped: 12/05/2013

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/18/2013

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,440,455.42 Counties:

Original Contract Amount $1,227,206.74 Fulton

Funds Available $170,050.01

Percent Complete 88.19%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008295.01001 $1,440,455.42 $1,227,206.74 $170,050.01 88.19% $54,875.68

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14095-11-000-1

Georgia Date: 05/09/2014
Department of Transportation Page 2 of 5
Estimate Summary By Project
Estimate Number: 0016 Pay Period: 04/02/2014

to 05/06/2014

Project Number:

Federal State Project Number:

0008295.01001

SR 120 (OLD MILTON PKWY) - 0.556 MI INTERSEC"

CSSFT-0008-00(295)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$0.00
$1,270,405.41
$1,270,405.41
$0.00
$1,270,405.41
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$1,270,405.41

Prev to Date This Estimate

$0.00 $0.00

$1,215,529.73 $54,875.68

$1,215,529.73 $54,875.68

$0.00 $0.00

$1,215,529.73 $54,875.68

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$1,215,529.73

$54,875.68

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14095-11-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0016

Date: 05/09/2014
Page 3 of 5

Pay Period: 04/02/2014
to 05/06/2014

Project Number 0008295.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 2,030.000 2,480.750
MATL & H LIME 61.260 .000
2,480.750 $.00 $151,970.75
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,720.000 3,277.710
L & H LIME 54.990 .000
3,277.710 $.00 $180,241.27
0035 413-1000 BITUM TACK COAT GL 863.000 3,355.000
2.480 .000
3,355.000 $.00 $8,320.40
0059 441-5008 CONCRETE HEADER CURB, 6 IN, TP 7 LF 920.000 1,121.000
14.760 .000
1,121.000 $.00 $16,545.96
0060 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 1,680.000 1,708.000
14.090 .000
1,708.000 $.00 $24,065.72
0070 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 3,500.000 3,920.000
2.980 .000
3,920.000 $.00 $11,681.60
0075 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 28.000 49.126
786.340 .000
49.126 $.00 $38,629.74
Category Amount: $0.00 $431,455.44
Category Number: (0020 EROSION
0215 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 180.000 227.000
0.900 .000
227.000 $.00 $204.30
Category Amount: $0.00 $204.30



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14095-11-000-1 Estimate Number: 0016

Date: 05/09/2014
Page 4 of 5

Pay Period: 04/02/2014
to 05/06/2014

Project Number 0008295.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0250 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 28.000 49.500
15.900 .000
49.500 $.00 $787.05
0280 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 3,781.000 5,440.000
0.600 .000
5,440.000 $.00 $3,264.00
0290 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 559.000 2,496.000
2.000 .000
2,496.000 $.00 $4,992.00
0295 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 6,105.000 7,659.000
0.450 .000
7,659.000 $.00 $3,446.55
0305 654-1003 RAISED PVMT MARKERS TP 3 EA 225.000 262.000
5.250 .000
262.000 $.00 $1,375.50
Category Amount: $0.00 $13,865.10
Category Number: (0040 WATER
9080 670-1120 WATER MAIN, 12 IN LF .000 558.000
70.790 .000
558.000 $.00 $39,500.82
9090 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA .000 2.000
17980.880 .000
2.000 $.00 $35,961.76
Category Amount: $0.00 $75,462.58



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14095-11-000-1 Estimate Number: 0016

Date: 05/09/2014

Page 5 of 5

Pay Period: 04/02/2014
to 05/06/2014

Project Number 0008295.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION
9100 700-9300 SOD SY .000 140.000
5.380 .000
140.000 $.00 $753.20
Category Amount: $0.00 $753.20
Category Number: 0030 SIGNING & MARKING
9120 647-6200 LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA .000 4.000
686.270 .000
4.000 $.00 $2,745.08
Loop Detector 6 ft x 6 ft
9130 647-6250 LOOP DETECTOR, 6 FT X 40 FT, BIPOLE EA .000 12.000
1176.470 .000
12.000 $.00 $14,117.64
Loop Detector 6 ft x 40 ft
Category Amount: $0.00 $16,862.72
Category Number: 0010 ROADWAY
9140 004-0018 EXTRA WORK - LF .000 .000
157.500 270.000
270.000 $42,525.00 $42,525.00
Asphalt Bridge Joint Seal
9150 150-1000 TRAFFIC CONTROL - LS .000 .000
12350.680 1.000
1.000 $12,350.68 $12,350.68
Traffic Control-SA#7
Category Amount: $54,875.68 $54,875.68

Project Total Amount:

$54,875.68

$1,270,405.41



